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IAE Monthly Update—September 27, 2004

Vision:
A secure business environment that
facilitates and supports cost-effective
acquisition of goods and services in
support of mission performance.

Goals:

o Create a simpler, common integrated
business process for buyers and sellers
that promotes competition, transparency
and integrity.

¢ Increase data sharing to enable better
business decisions in procurement, lo-
gistics, payment and performance as-
sessment.

e Take a unified approach to obtaining
modern tools to leverage investment
costs for business related processes.

IAE Business Areas and Objectives

e Business Partner Network (BPN)—
Deploy a single point of registration and
validation of supplier data accessed by
all agencies.

e Acquisition Information Reporting
(AIR)—Implement a central point for
consolidated collection and access of
statistical and management information
related to government acquisitions.

e eMarketplace

Phase 1: Provide a common on-line di-
rectory to GWAC and other multi-
agency contracts to simplify selection
and facilitate leverage of Government
buying.

Phase 2: Centralize and integrate market
research and acquisition tools by pro-
viding access to, federal and open mar-
ket eCatalogs, solicitations/responses,
and small business opportunities to
facilitate buying across the federal gov-
ernment.

e Intra-government Transactions
(IGT)—Transform intra-governmental
ordering and billing, reduce payment
and collection problems, and enable
swift and accurate revenue and ex-
pense elimination processes for prepar-
ing consolidated financial statements.

e Standard Transactions— Develop a
standard glossary and vocabulary to
facilitate exchange of procurement data
between and within agencies.

Email: integrated.acquisition@gsa.gov
http://egov.gsa.gov

ACE validation of IAE Program: Setting priorities

PPIRS (inc. CPS, CPARS, PPIMS) will not be supported by IAE pending redesign
CADO (Contract Award Documents Online) awaiting requirements funding analysis
ICD (Interagency Contracts Directory) will be incorporated into FPDS-NG

Capabilities analysis of existing catalog systems continues

WDOL support contingent on DOL modification of SF98 regulations
IGTE and FedReg pending results of OMB study

Portal paused until funds become available

All other programs approved and funded
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Upcoming Activities

BPN
o Develop requirements for single past performance system
o Brief ACE on eSRS source selection and award contract

e Continue incorporating architecture-engineering & construction requirements into BPN

e Automate SBA authentication of appropriate CCR fields

Acquisition Information Reporting (AIR)

e Conduct review of FPDS-NG XML schema and WSDL

e Launch FPDS-NG V1.2

e Complete reports module in FPDS-NG, including goaling report

e Continue to monitor and consult with agencies to insure full implementation of
FPDS-NG for FY04 data

o Vet CADO white paper with IAE management

eMarketplace

e Continue to evaluate responses to online purchasing RFI

e Continue to expand proof-of-concept for FedTeDS pilot with E-Authentication

e Continue to evaluate responses and hold oral presentations for FBO recompete

Standard Transactions

e Continue data element standardization process, including harmonization
with other E-Gov initiatives, UBL 1.0, and FEA Data Reference Model

e Continue working with IAE shared systems to validate and update Information
Exchanges

Intra-governmental Transactions (IGT)

¢ Continue certification processing for early adopters
¢ Continue agency visits by Project Director

¢ Continue modeling rent business process

IAE PMO

e Transition IAE PMO to Office of Chief Acquisition Officer

e Prepare FY05 Agency MOUs

e Submit FY06 OMB 300

e Award IV&V contract

¢ Continue to implement IGTE for agreements with system stewards for IT services
e Continue marketing and sub-branding effort with stakeholder survey

e Execute and integrate configuration management process

FedTeDS is pending a decision on FBO recompete which includes option to incorporate it

703-872-8610
703-872-8609
703-872-8593

Contacts Teresa Sorrenti, IAE Program Manager
Earl Warrington, IAE Deputy Program Manager
Lisa Cliff, IAE Communications
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Recently, the Acquisition Com-
mittee for E-Gov (ACE)--a sub-set
of the Chief Acquisition Officers
Council and the governing body
of IAE-- met to approve the FY
2005-2006 budget. In light of
resource constraints within the
agencies that are the source of
IAE funding, decisions were made
to adjust the schedule and scope
of the initiative. After a careful
analysis including an evaluation
of the existing systems’ value to
the front line and whether or not
the systems were required by
statute or regulation, with the
endorsement of the CAO Council,
the ACE made recommendations
that are summarized on page 1.

Governance:

Chief Acquisition Officer Council and OMB

Managing Partner—General Services
Administration/CAO

ACE (Acquisition Committee for eGov) -
GSA, CFO and CIO Council, OMB
Portfolio Manager, OFPP, Small Agency
Council, 6 Agency Procurement
Executives

IAE Program Management Office—
Program Manager and Deputy, Business
Area managers

Business Area Committees—
eMarketplace, Business Partner Network
(BPN), Acquisition Information Reporting
(AIR), Intra-governmental Transactions
(IGT), Standard Transactions

Shared Systems Stewards, Users Groups

Industry Advisory Board (TBD)

Internal Efficiency and Effectiveness
Portfolio Manager

Partners - All CFO Act Agencies

Participation - Over 300 team members
from 65 agencies

Upcoming Events:
10/13/04—-IAE All Team Meeting
Policy: Policy memos can be viewed at
http://egov.gsa.gov
=Click Integrated Acquisition
Environment
=Click Policy

Key Milestones
BPN

e eSRS (Electronic Subcontracting Reporting System)

Initial operating capability Sept 2004
¢ ORCA Initial Operating Capability
Acquisition Information Reporting (AIR)
e CADO white paper
¢ All agencies FY04 data to be reported to FPDS-NG
eMarketplace
¢ Implement initial eMarketplace capability
¢ Begin transition to new FBO provider
Intra-governmental Transactions
e IT services >$100K and all rent transactions processed

through exchange (milestone on hold by OMB)
IAE PMO
e Portal implementation
Initial operating capability

Accomplishments

BPN

eSRS source selection approved by SBA SSO

CCRXML V2.0 implemented

Migrated CCR and FedReg 4.0 from vendor hosting site to DLIS
FedReg upgraded to 4.0

ATOs issued for BPN, and FedReg V4.0

ORCA V1.2 to include SF 330 Part Il (A&E) released

ATO issued for ORCA

Integration of PRO-Net and CCR (PRO-Net decommissioned)
Implemented FAR requirement for all contractors to register in CCR
Merged SBA PRO-Net registration with CCR registration
Launched PPIRS (Past Performance Retrieval System)
Acquisition Information Reporting (AIR)

e ATO issued for FPDS-NG

e Use of FPDS-NG prescribed in FAC 18

e FPDS-NG system launched

¢ Guidelines for unique contract numbers published in FAC 16
eMarketplace

¢ Launched FedTeDS pilot utilizing E-Authentication

Issued recompete solicitation for FedBizOpps (FBO)

RFI for eMarketplace on-line purchasing capability posted on FBO
FedTeDS mandatory for 5 boroughs in NY for select procurements
FedBizOpps made official point of entry in FAC 16

Wage Determinations Online (WDOL) launched

Fully populate Interagency Contracts Directory (ICD) database
Final FAR rule requiring use of ICD published in FAC 15
ntra-governmental Transactions (IGT)

IATO for IGTE issued

IGTE V1.0 released

First payment transaction processed through IPAC

Production pilot launched/1* rent transaction processed

CFO Act Agencies and 25 small agencies first registered in FedReg
Business rules with order and bill data elements issued by OMB
Standard Transactions

Estabished initial IAE project in CORE.gov

Completed XML schema reviews for 3 CCR, FPDS-NG, UID
Completed XML Schema review of CCRXML 2.0

Published IAE Summary XML Guidance V1.1

Published Standard eTransactions V1.0

Mapped acquisition process/identification of information exchanges

Full operating capability

Completed harmonization of IAE data elements with Business Gateway
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